
Building Committee Meeting 
8/12/08 
Town Office Building 
Present: Joe Fiala, George Malette, Sherry Burdick, Keith LaCasse (5:33) 
Guest: Ruth Jones 
 
Meeting called to order at 5:00 
 
Approval of minutes  
Malette moved to accept minutes of 6/10/08 as written.  Burdick second.  All in favor. 
Malette moved to accept minutes of 7/8/08 as written.  Burdick second.  All in favor. 
 
Stone Building 
Burdick reported that mason has been backed up due to weather and may send an 
apprentice to do the brickwork. 
Burdick submitted drawing of skylight and sent to Wasco for construction.   
Skylight will have a 10 year warranty 
 
Discussion of Clerk of the Works 
Burdick, Malette and Fiala all spent time at Town Hall observing the work being done on 
the roof.  Burdick noted that some of the work was not being performed as specified and 
reminded the crew of the specs.  Committee was unsure of the amount of time CEO 
Meany was able to spend at Town Hall and felt that keeping tabs on the work was 
critical. 
Discussed the rotting of supports on the south side roof of the Town Hall.  Support needs 
to be replaced and something needs to be put in place to divert water.  Burdick will make 
inquiries about gutters to handle runoff.  She has spoken to Dave Hewey about replacing 
the support and will ask him again. 
 
LaCasse arrived at 5:33 
 
Painting of trim on Stone Building 
LaCasse submitted to the committee and list of specifications for the painting.  Malette 
and Burdick had concerns about the epoxy paint being recommended.  Burdick suggests 
using regular commercial primers and paints which are appropriate for galvanized steel.   
Agreed this method is best for the restoration.  LaCasse is concerned that the prep work is 
done to specifications and would like them spelled out clearly.  Discussion of final 
version of specs to be submitted ensued.  LaCasse will submit the edited specs.  New 
specs may change the bid amount.  If so reapproval from BOS will be needed. 
 
Discussion of buying copper for the roof of the Stone Building.  Price is increasing and 
roofer is interested in buying the copper soon.  Discussed policy for prepurchasing. 
 
CIP 
Reviewed items on the Fire Marshall’s report which require future funding.  Malette 
suggests using some of the $15,000 for weatherization for the Town Office for sealing 



voids and penetrations as listed in the report.  He feels the same professionals would 
perform the work so it is appropriate.   
Items to submit to CIP as part of the Fire Marshall’s report include providing additional 
outlets throughout the building, fire alarms system, emergency lighting, exit signage, 
rewiring of Cable room and labeling of the electrical panel. 
Fiala feels the method of funding the Capital Reserve Fund has worked well and that 
most of the Committee’s projects are maintenance items and not appropriate to CIP.   
Will propose that money be requested for professional design services.  Will bring forth 
list of items for the next meeting.  Discussed that estimates are needed, but impossible to 
be accurate without professional assistance, which we have no ability to fund.  Everyone 
will submit ideas for CIP items. 
 
Next meeting discuss Highway building.  Need to get several bids. 
 
Adjourned at 7:04 pm 
 
 
 
 
 


